



		Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
8 months before harvest event	3 January	4	5	6	7	8	9	
	10	11	12	13	14	15	16	
	Review Gospel to Every Home initiative and resources							
	17	18	19	20	21	22	23	
	Share with key leaders for buy in							
	24	25	26 Sunday Sermon and Bible Study Emphasis #1	27	28	29	30	
	Contact local AMS regarding geographical assignment and GTEH resources							
	31	1 February	2	3	4	5	6	Next calendar tasks start in May

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4 months before harvest event(s)	2 May	3	4	5	6	7	8
	Select GTEH Leadership Team						
	9	10	11	12	13	14	15
	Train GTEH Leadership Team and plan schedule						
	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
3 months before harvest event(s)	30	31	1 June	2	3	4 ACTS 1:8	5
	6	7	8	9	10	11	12

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2 month before harvest event(s)	13 June	14	15	16	17	18	19
	Begin area mapping process						
	20	21	22	23	24	25	26
	Meet with key leaders to develop resources and a follow-up plan for guests, prospects, and new believers.						
	27	28	29	30	1	2	3 July
	Purchase 40 Days of Prayer guides in preparation for a June 13 launch of prayer/devotional emphasis						
	4	5	6	7	8	9	10
	11	12	13	14	15	16 ACTS 1:8	17
	Begin churchwide evangelism training in preparation for gospel packet distribution and door-to-door gospel visits						
	18	19	20	21	22	23	24
Distribute Sunday school/small group lessons and train workers to use lesson series beginning August 1							

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 month before harvest event(s)	25 July	26	27	28	29	30	31
	1 August Sunday sermon and Bible study Emphasis #1	2	3	4	5	6	7
	40 Days of Prayer launches on Sunday of this Week						
	8 Sunday sermon and Bible study Emphasis #2	9	10	11	12	13	14 Prayer walking day
	Prepare GTEH packets for gospel/packet distribution beginning July 5						
	15 Sunday sermon and Bible study Emphasis #3	16	17	18	19	20	21 Prayer walking day
	22 Sunday sermon and Bible study Emphasis #4	23	24	25	26	27 ACTS 1:8	28
	Gospel/packet distribution						
	29 Sunday sermon and Bible study Emphasis #5	30	31	1 September	2	3	4
	Gospel/packet distribution						

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	5 September Sunday sermon and Bible study Emphasis #6	6	7	8 Special prayer meeting for harvest event(s)	9	10	11
	Organized door knocking effort with gospel conversations and invitations to VBS or other community event						
Harvest event(s)	12 Harvest event(s)	13	14	15	16	17	18
	Conduct evangelistic harvest event(s)						
Follow up begins	19	20	21	22	23	24	25
	Follow up with prospects and new believers begins						
	26	27	28	29	30	1 October	2
	3	4	5	6	7	8 ACTS 1:8	9
	10	11	12	13	14	15	16