



		Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
6 months before harvest event(s)	3 January	4	5	6	7	8	9	
	10	11	12	13	14	15	16	
	Review Gospel to Every Home initiative and resources							
	17	18	19	20	21	22	23	
	Contact local AMS regarding geographical assignment and GTEH resources							
24	25	26	27	28	29	30		
31	1 February	2	3	4	5	6		

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
5 months before harvest event(s)	7 February	8	9	10	11	12	13	
	14	15	16	17	18	19	20	
	21	22	23	24	25	26	27	
	28	1 March	2	3	4	5	6	
		Select GTEH Leadership Team						
	7	8	9	10	11	12 ACTS 1:8	13	
		Train GTEH Leadership Team and plan schedule						
	14	15	16	17	18	19	20	

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
4 months before harvest event(s)	21 March	22	23	24	25	26	27
	Begin area mapping process						
	28	29	30	31	1 April	2	3
	Meet with key leaders to develop resources and a follow-up plan for guests, prospects, and new believers.						
	4	5	6	7	8	9	10
Begin churchwide evangelism training in preparation for gospel packet distribution and door-to-door gospel visits							
	11	12	13	14	15	16	17
	18	19	20	21	22	23 <small>ACTS 1:8</small>	24
3 months before harvest event(s)	25	26	27	28	29	30	1 May

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2 months before harvest event(s)	2 May	3	4	5	6	7	8
	9	10	11	12	13	14	15
	Prepare GTEH packets for a gospel/packet distribution beginning July 5						
	16	17	18	19	20	21	22
	Purchase 40 Days of Prayer guides in preparation for a June 13 launch of prayer/devotional emphasis						
	23	24	25	26	27	28	29
	30	31	1 June	2	3	4 ACTS 1:8	5
	Distribute Sunday school/small group lesson series and train workers how to use beginning June 13						
	6	7	8	9	10	11	12

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Launch 40 Days of Prayer emphasis	13 June Sunday sermon and Bible study Emphasis #1	14	15	16	17	18	19
	40 Days of Prayer launches on Sunday of this week						
1 month before harvest event(s)	20 Sunday sermon and Bible study Emphasis #2	21	22	23	24	25	26
	27 Sunday sermon and Bible study Emphasis #3	28	29	30	1 July	2	3
Prayer walking with possible dates of July 3 and July 10							
	4 Sunday sermon and Bible study Emphasis #4	5	6	7	8	9	10
	Gospel/packet distribution						
	11 Sunday sermon and Bible study Emphasis #5	12	13	14	15	16 ACTS 1:8	17
	Gospel/packet distribution						
	18 Sunday sermon and Bible study Emphasis #6	19	20	21 Special prayer meeting for VBS or other event	22	23	24
	Organized door knocking effort with gospel conversations and invitations to VBS or other community event						

		Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Harvest event and follow up	Harvest event week	25 <i>July</i>	26	27	28	29	30	31
		Conduct VBS or other evangelistic community events						
	1 <i>August</i>	2	3	4	5	6	7	
		Follow up begins this week						
	8	9	10	11	12	13	14	
								ACTS 1:8